Business Solutions Projects					2023											2024	
#	Project	Department	Go-Live	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC		
3.2.1	Parks & Rec. Info. System Management (PRISM)	Parks, Recreation & Culture	Jul. 2023	\rightarrow						☆	☆	☆					
3.2.2	DAPSM - EnerGov HTML 5 Upgrade	Planning & Development	Apr.2023	\rightarrow			☆										
3.2.2	DAPSM - EnerGov Solution Suite Enhancements	Planning & Development	Sept. 2023									☆					
3.2.3	Website Modernization: Golf Burnaby	Parks, Recreation & Culture	Mar. 2023	→		섮	•										
3.2.4	Golf Membership Management System	Parks, Recreation & Culture	Jun. 2023	\rightarrow					ಕ	2							
3.2.5	Customer Service Centre - Phase 1	Chief Administrative Office	Jun. 2023						☆								
3.2.5	Customer Service Centre - Phase 2	Chief Administrative Office	TBD							Additional Services & Departments							
3.2.6	Mobile Hansen/IPS: Enabling a Mobile Work Force	Engineering	Nov. 2023	\rightarrow										く	2		
3.2.7	Enterprise Content Management - Data Clean Up	Corporate Services	Dec. 2024					Pilot 🔂								\rightarrow	
3.2.7	Enterprise Content Management - Implementation	Corporate Services	Dec. 2025				POC 🔂								\rightarrow		
3.2.8	Modernizing Digital Workspaces: Email & Microsoft 365	IT - Enterprise Applications	Dec. 2023	\rightarrow										イ	2		
Infrastructure Projects																	
#	Project	Department	Go-Live	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	2024	
3.2.9	City Wide Conduit & Fibre Build	IT - Infrastructure	Ongoing													\rightarrow	
3.2.10	Expanding Wi-Fi Access	IT - Infrastructure	Ongoing													\rightarrow	
3.2.11	Laurel St. Data Centre Build & Equipment Migration	IT - Infrastructure	Ongoing													\rightarrow	
3.2.12	Disaster Recovery Backup Site (Kamloops)	IT - Infrastructure	Dec. 2023													\rightarrow	
3.2.13	Fire Program: Digital 911 Phone System Replacement	Fire Systems Resiliancy	TBD													\rightarrow	