
# Project Name Z‐Executive Summary For Council Project Status Target Start Target Finish
Sidewalks

(m)
Trees 

Impacted

Trees to be 
Planted On‐site
* all projects 
follow 3:1 

replacement

Tender Award 
Amount
Excl. GST

Approved 
Construction Budget 

To Date  
Excl. GST

Invoiced To 
Date

Excl. GST

Project 
Percent 
Complete

Progress Status

1
3006 INF Lougheed 
Hwy Upgrades ‐ Austin 
to Underhill

The City has identified road improvements on 
Lougheed Highway, between Austin to 
Underhill, to provide street beautification, 
improve the flow of vehicle traffic, and 
improve bicycle and pedestrian accessibility 
and safety.

Construction 4/15/2020 12/31/2021 1530 108 85 $10,446,940 $11,199,762 $10,843,823 95

On track and on budget. Additional 
funds were requested and approved  
due to added scope requested by the 
City. (bus jump lane at 
Gaglardi/Broadway, additional electrical 
work), and changes due to the new 
town center standard, traffic signal 
required under skytrain guideway.  
Substantial completion to be expected 
end of Dec 2021

2

3031 INF Broadway 
Improvements 
Bainbridge to 
Underhill

Road upgrades on Broadway (Bainbridge Av to 
Underhill Av) will be upgraded with widened 
pavement, urban trail, sidewalks, and treed 
boulevards to improve the street for all users. 
Storm sewers and watermains requiring 
condition or capacity upgrades in this section 
will also be addressed in this project. 
Installation of the City’s IT network conduit will 
also be completed along the full length of the 
project.

Construction 8/4/2020 3/31/2022 3000 150 20 $8,628,241 $10,370,283 $7,931,959 75

Overspent due to Unknown 3rd party 
utilities found during construction 
caused multiple design changes and 
construction change orders. Also 
multiple change directives were 
provided by the city, such as providing 
retaining walls and enhanced 
landscaping due to resident requests.

3
3056 INF Fraser 
Foreshore Dyke Reach 
8

This project is intended to improve flood 
protection at the Reach 8 dike section and 
public access along the unpaved sections of 
previously constructed Fraser River foreshore 
dikes.

Closeout 6/1/2019 8/31/2021 947 33 190 $5,787,906 $6,601,246 $5,911,492 99

Project is at Total performance and in 
close‐out phase. Some saving was 
realized throughout the project and met 
the original budget.

4
3191A INF 2021 
Sidewalks and Full 
Road Upgrades

Selected sidewalk construction locations based 
on prioritization (for example near 
schools/community centres/parks/transit, 
most cost effective first, network gaps, and 
neighbourhoods without sidewalks). Boulevard 
trees would also be replaced and added as 
necessary, in order to complete the public 
realm. This planned program would include 
new sidewalks and full road upgrades with 
curb & gutter.

Construction 5/3/2021 5/31/2022 4200 14 28 $5,294,201 $5,318,826 $1,363,577 40
On track and on budget. Construction 
started July 2021.  Substantial 
completion expected by March, 2022.

5
3040A INF Marine Dr: 
Boundary Road to 
Greenall Ave.

This project is to upgrade Marine Drive from 
Boundary Road to Patterson Avenue and from 
Sussex Avenue to Byrne Road. The conceptual 
design will provide geometrics for road 
upgrade of these interim standard streets to 
provide curb and gutter and sidewalks. 
Intersection improvements including geometry 
and signalization will be determined in 
concept.

Construction 8/12/2021 3/1/2022 805 0 0 $3,986,286 $4,189,469 $1,278,325 30

On track on budget. Contractor received 
notice to proceed on August 12, 2021.  
Substantial Completion expected for 
Feb. 2022.
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6
3151 INF South 
Burnaby Upgrades

This is a construction package with roadworks 
in South Burnaby. This project is part of the 
City’s ongoing infrastructure renewal strategy 
to sustainably maintain roads, sidewalks, and 
street lighting. Roadworks in this package 
include street paving, street upgrades (i.e. with 
curb & gutter, boulevard, sidewalk, etc.), 
sidewalk improvements, and pathway lighting. 
Project locations include streets in the 
Riverside, East Burnaby, and South Slope 
neighborhoods and provide lighting as part of 
this project. Projects also captured 
opportunities for installation of Civic 
communications conduit and safety 
improvements. Projects were selected based 
on condition data and input from Operations.

Closeout 7/20/2020 12/31/2021 100 1 2 $3,977,500 $5,144,948 $4,750,285 95

On track and on budget.  Project 
Complete.  Total performance Oct. 
14/21. Expecting final Invoices and As‐
builts by Dec 2021.

7
3164 INF Gilmore 
Diversion Trail ‐ Still 
Creek to Dominion

Completion of the pedestrian and cycle 
connection between the existing urban trail on 
the west side of Gilmore Avenue at Still Creek 
Drive to the urban trail on the west side of 
Gilmore Diversion at Dominion Street. It is 
proposed that a 580m long section of urban 
trail be constructed across the Gilmore 
Overpass, including necessary upgrades to the 
pedestrian and cycling facilities and transit 
stops.

Closeout 7/1/2020 12/30/2021 325 10 18 $3,187,701 $3,672,054 $3,271,696 96
On track and on budget. Project close 
out expected for end of Dec 2021.

8
3193A INF Burnaby 
Heights CSS

This project is part of the City’s ongoing 
infrastructure renewal program involving 
separation of combined sewers as required 
under the local Liquid Waste Management 
Plan (ILWRMP). Sewer separation minimizes 
volumes of combined sewer over‐flow to the 
environment and the amount of wastewater 
that needs to be treated resulting in better 
allocation of resources, lower energy use and 
reduced environmental impact.

Construction 4/5/2021 3/31/2022 0 3 0 $3,098,748 $3,168,916 $2,567,183 90
On track and on budget.  Construction 
completion to be expected end of 
March 2022.  

9

3147B INF 2021 North 
Burnaby Road 
Rehabilitation & 
Upgrade

This is a roads rehabilitation package including 
pavement rehabilitation on local/collector 
streets in various locations of north Burnaby. 
This project will be designed by an engineering 
consultant(s) and constructed through a 
tendered contract. Southlawn lane paving and 
Warwick RRFB have been added to scope.

Construction 4/12/2021 12/3/2022 1800 44 88 $2,854,238 $3,156,229 $2,113,793 85
On track on budget. Construction 
completion to be expected end of 
March 2022.  
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10
3137B INF Rosser 
Avenue Road 
Upgrades

This project consists of 5 packages ‐ utility 
upgrades and road rehabilitation in 
conjunction with a Metro Vancouver capital 
works program associated with their Douglas 
Road Main (DRM2) replacement project.

Construction 6/1/2019 3/30/2022 200 17 0 $2,950,238 $3,032,376 $925,623 70 On track on budget.

11
3189 INF Central 
Burnaby Water & 
Roads Package

This project package includes watermain 
replacements in which City forces will 
construct, road rehabilitation/upgrades and 
communication ducting for various project 
sites in Central Burnaby. The project involves 
replacement of existing aged AC or CI 
watermains and services, hydrants for 
enhanced fire fighting and capacity upgrades, 
and is then completed with pavement 
rehabilitation and/or upgrades on local and 
collector streets to be tendered out to retain a 
contractor over multiple years and contracts. 
Interim strip roads and traffic safety 
improvements will be upgraded to current 
urban street standards (curb, gutter & 
sidewalk) as part of an integrated project 
approach. Total program value nearly $13M 
over multiple years.

Construction 5/1/2020 12/30/2022 1900 8 16 $2,556,914 $3,125,910 $2,086,219 80
On track and on budget. Substantial 
completion end of Dec 2021.

12
3188B INF 2021 
Sidewalk Program ‐ 
Package B

The scope consist of about 4km of sidewalk 
and 2 crosswalks. Council instructed staff to 
accelerate net new sidewalk construction in 
various locations. Boulevard trees would also 
be replaced and added as necessary, in order 
to complete the public realm.

Tender 9/1/2021 12/31/2022 4000 50 100 $2,485,876 $2,485,876 $0 15
Minimal spending as contract is being 
tendered.  Project to be completed end 
of Dec 2022

13
3193B INF Burnaby 
Heights CSS

This project is part of the City’s ongoing 
infrastructure renewal program involving 
separation of combined sewers as required 
under the local Liquid Waste Management 
Plan (ILWRMP). Sewer separation minimizes 
volumes of combined sewer over‐flow to the 
environment and the amount of wastewater 
that needs to be treated resulting in better 
allocation of resources, lower energy use and 
reduced environmental impact.

Construction 1/1/2021 3/31/2022 0 0 0 $2,490,181 $2,774,629 $2,548,012 85
Overspent (Resolve by reallocation) due 
to Unknown ground conditions Change 
Orders. Project completion Dec 2021
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14
3223 FM Electric 
Vehicle Charging 
Stations

The project aims to support the City’s Climate 
Emergency goals with GHG emissions 
reductions by providing new EV (Electric 
Vehicle) charging infrastructure for fleet 
vehicles stationed at the City Hall Lower 
Compound. The project will involve 
undergrounding the existing overhead power 
lines to the property, adding a new pad‐mount 
transformer and service kiosk to energize up to 
100 parking stalls in the Lower Compound 
including installation of up to 100 level 2 fleet 
EV Charging Station ports.

Construction 8/1/2020 5/31/2022 0 0 0 $2,248,431 $2,248,431 $509,024 30
On track and on budget.  Construction 
was awarded July 2021. Substantial May 
2022.

15
3188A INF Sidewalk 
Program Package A

On June 24, 2019 Council instructed staff to 
accelerate net new sidewalk construction at a 
value of $10M per year. Boulevard trees would 
also be replaced and added as necessary, in 
order to complete the public realm.

Construction 7/1/2020 12/31/2021 12300 45 90 $1,811,807 $2,059,454 $1,796,423 90 Project substantially Complete.

16
3123 INF Norland 
Materials Handling 
Works Yard

Expansion and modernization of the Norland 
works yard to ensure it complies with current 
environmental best practices, has an efficiently 
operating de‐cant facility for material 
recycling, and provides enough space for safe 
operation of the materials handling facility.

Construction 6/1/2020 12/31/2022 0 0 0 $1,788,182 $1,701,126 $520,767 75
Overspent (Resolve by contingency) due 
to  bids coming in much higher than 
anticipated.

17

3093C INF 
Environmental 
Rehabilitation – Creeks 
and Culverts (Guichon 
Creek at Deer Lake 
Pkwy)

This is an environmental rehabilitation projects 
related to culverts, creeks and slopes at 
various locations throughout the City. Projects 
include rehabilitation of culverts, improvement 
of a storm sewer outfall, erosion control, 
installation of a detention pond, slope 
remediation, and replacement of a safety 
fence.

Construction 8/9/2021 12/31/2021 0 18 54 $1,694,000 $1,629,036 $1,471,203 90
On track and on budget.
Project to completed by December, 
2021.

18

3197 TR EMF.0080 
Major Traffic 
Management Projects 
Package 1

Major Traffic Management Project program 
provides enhancements in traffic safety and/or 
operations. This project includes intersection 
improvements to conduit installation. 
Cardston/Government, Enterprise/Lake City, 
Canada Way/Elwell, Byrne/Market Crossing, 
Byrne/Marine Way, Moscrop/Barker and 200m 
of MUP

Construction 6/22/2020 12/31/2021 200 0 0 $1,662,199 $2,094,538 $1,993,380 85

Project to completed by December, 
2021.
Major spending took place in 2020 for 
active construction.  Will have 
expenditures in 2021 for restoration 
work and minor repair/finish‐up.  
Substantial completion expected by 
December 2021

19

3010 INF Phase 1 of 3 
Water & Sewer Pump 
Station Controls 
Upgrades

This project includes upgrade or replace 
existing water and sewer pump station RTU’s 
and PLC’s as part of the City’s ongoing 
infrastructure renewal program of 51 SCADA 
stations

Construction 1/1/2016 6/1/2023 0 0 0 $1,487,168 $1,528,447 $52,666 10

Minimal spending due to scope 
adjustments by City Forces and long lead 
items procurement.  Substantial 
completion of all 51 SCADA stations is 
expected by early 2023
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20
3195 INF Thorne Ave ‐ 
ERA.0047 Roadworks 
& Utilities

Scope of work involves offsite improvements 
for the development at 6000 Thorne Avenue. 
Improvements will be completed on road 
works, street lighting, sanitary sewer, storm 
sewer, and watermain to provide site services 
to this development. Previous work and 
preloading was performed by Matcon. Final 
Thorne Avenue roadworks and utilities are 
being completed by Jack Cewe.

Construction 8/13/2020 12/31/2021 0 0 0 $1,217,643 $1,250,020 $1,184,500 65

On track and on budget.
project is substantially completed on 
March 24/21 and outstanding work 
from BC Hydro to be completed by end 
of 2021

21 3168 INF Sunset PRV

Investigate, design and construct a 
replacement for the existing Sunset PRV, 
located at Sunset and Boundary Road, as part 
of the City’s ongoing infrastructure renewal 
program. Include replacement of 250m of CI 
watermain on Sunset, with a new 300mm DI 
main from Boundary to Smith as part of the 
upgrade. PRV replacement is envisaged to 
improve service to Burnaby Hospital.

Construction 3/1/2021 2/28/2022 0 0 0 $1,178,000 $1,177,919 $35,000 30

Minimal spending due to Pipes were 
delivered with 5 month delay at the end 
of October, 2021.  Still waiting for Kiosk 
delivery.  Substantial expected at the 
end of February, 2022.

22
3035 INF Imperial & 
Patterson Left Turn 
Bays

To improve traffic flow and safety, intersection 
improvements at Imperial St and Patterson 
Avenue involving the addition of eastbound 
and westbound left turn bays are required.

Tender 8/31/2021 12/31/2021 70 1 0 $1,078,117 $1,164,848 $181,254 60
Minimal spending due to Contract 
executed on September 7, 2021

23
3165 INF Eastbrook 
Pump Station

This project consists of upgrades to the 
existing Eastbrook pump station to 
accommodate increased demand from growth 
and development in the Central Valley area. 
Upgrades (betterments) to the existing lift 
station are anticipated to include pump 
impellors, motors, check valves, VFD’s and 
control kiosk so that the existing Eastbrook 
station can continue to meet anticipated (TDH) 
head conditions in the common forcemain, as 
flow demands in other stations on the shared 
forcemain increase.

Closeout 12/1/2020 6/1/2021 0 1 2 $1,056,499 $1,172,745 $1,172,745 98
On track and on budget.
Project Complete

24
3183B INF 2021 
Culvert Rehabilitation 
Program

The City has completed an inventory review 
and general visual inspections of culverts 
throughout the City. Sixteen (16) culverts were 
prioritized for rehabilitation or replacement 
within the one to five year horizon due to the 
results from the general visual inspections.

Construction 7/15/2021 12/31/2021 0 16 75 $1,025,102 $1,207,948 $535,814 80 On track and on budget. 
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25
3180 INF Storm 
Extensions 2020B 

This project is to be executed by City forces 
and involves development coordinated works 
related to storm sewer extensions (see Storm 
Sewer Extension Contribution and Fee Bylaw) 
and associated road repair and upgrades (if 
applicable). Long term, costs are fully 
recovered by initiating and benefitting 
property owners. 7 streets under this package 
to be constructed by city forces.

Closeout 10/1/2020 12/31/2021 0 0 0 $870,000 $847,544 $767,599 95
On track and under budget.
Project Completed on time and came 
under budget.

26
3167B INF Burnaby 
Mountain Booster

This project consists of upgrades to the 
existing Burnaby Mountain Booster to 
accommodate increased demand from growth 
and development on Burnaby Mountain. 
Upgrades (betterments) to the existing station 
are anticipated to include design and 
installation of a new pump, motor, associated 
piping, controls, communications and re‐
programming.

Close out 3/1/2021 12/17/2021 0 0 0 $858,000 $819,572 $783,150 75

On track and on budget.
Construction is completed.  
Commissoning and substantial reached 
November 9, 2021. 


