

Attachment 1: Contract History

Contract Stage	Date	Reason	Accumulative Total Change (including taxes)	Percentage Change
Original Contract Award	August 2024		835,096	
Contract Change #1	January / March 2025 (Covered under previous Change Order Policy)	Design change for higher resiliency and radio recording with the existing solution.	11,141	
Contract Change #2	June 2025 (Pending approval under new Change Order Policy)	Implementing the higher resiliency design changes.	51,856	
Subtotal			898,093	7.5% increase from contract award
TOTAL ESTIMATED CONTRACT VALUE INCLUDING TAX			898,093	

Glossary Terms of Reference

Contract Award (CA)	A notification of contract award by the City to a contractor, specifying the terms and conditions and provisional price of the agreement.
Contract Change (CC)	An agreement between the City and a contractor of an existing contract to change the provisional price of the agreement.
Contract Renewal (CR)	An agreement between the City and a contractor of an existing contract to renew the terms of that agreement for an additional period of time and increase the provisional price of the agreement.