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TO: CHAIR AND MEMBERS FINANCIAL 
MANAGEMENT COMMITTEE 

COMMITTEE REPORT 

DATE: 2016 April 20 

FROM: DIRECTOR ENGINEERING FILE: 35000-40 
Rejerence: Contract #2015·/1/20/5-38 

SUBJECT: 2015 INFRASTRUCTURE PROJECTS - REQUEST FOR ADDITIONAL 
FUNDING 

PURPOSE: To seek Council approval for additional funding on Infrastructure projects for 
change orders and higher than anticipated contract values. 

RECOMMENDATION: 

1. THAT the Financial Management Committee recommend Council approve the 
capital expenditure of $1 ,385,000 for Capital Infrastructure projects outlined in this 
report. 

2. THAT Council authorize staff to bring down a Capital Reserves Bylaw in the 
amount of $ 1,449,720 (inclusive of GST) to finance the capital programs as outlined 
in this report. 

REPORT 

In 2015, Council approved funding and contract award of the 2015 Streetlight and Sidewalk 
Program and the 2015 Stonn Water Management Program. Both programs experienced 
unexpected work effort resulting in increased costs. Additionally, Council approved Streetlight 
Conversion and Dyke projects in the 2016 Provisional plan, and detailed estimates indicate that 
additional funding is required to complete the planned work. In both cases, additional Capital 
Reserve funds are available to fund these projects. 

1.02015 Streetlight and Sidewalk Program (ERA.0051) $85,000 

A bylaw in the amount of $900,000 was approved by Council 2015 February 16 for the 2015 
Streetlight and Sidewalk Program and a contract was awarded to Action Holding Ltd. 2015 July 
06 in the amount of$725,762.00 plus GST. The City requires a scope revision for this contract 
for the supply and installation of a 3-phase pad-mounted transfonner on Gaglardi Way for new 
LED street lighting to accommodate City Zoning Bylaw 6336. 

Additional funding in the amount of$85,000.00 plus GST is required to complete this work. 
The cumulative contract total value will be $810,761.45 plus GST. 



To: Chair and Members Financial Management 
Committee 

From: Director Engineering 
Re: 20151njrastructure-Request For Additional 

Funding 
2016 April 20 .................................................................. Page 2 

2.0 2015 Storm Water Management (ELD.0012) $950,000 

A bylaw was approved 2015 May 25 which applied funding to the overall project in the amount 
of $850,000. Contract #2015-38 with A.C. Paving Company Ltd. in the amount of $502,887, 
including GST was awarded on 2015 August 24 for the work on Stoney Creek Tributary 3 
Culvert and Bank Rehabilitation. 

On March 7, Council approved change orders on the contract in the amount of $275,000 plus 
GST. 

The City also awarded Engineering Agreement E 1 0/20 15 to lSL Engineering for design and 
contract administration services for this project with an approved budget of$72,187. As a result 
of the failure and clean-up work, a scope revision to the Engineering Agreement is also required 
in the amount of$l 19,767 plus GST. 

The 2015 Storm Water Management mask (ELD.0012) was planned and funded to accommodate 
the work on Stoney Creek as a sole project. However, due to unforeseen circumstances, the 
remediation ofthe sink hole on Production way in November 2015 was also charged to this 
mask, causing the 2015 Storm Water Management program to be overspent by $552,000. In 
order to appropriately fund the change orders on Stoney Creek ($395,000) and to fully fund the 
emergency Production Way culvert replacement ($552,000), the mask requires additional 
funding in the amount of $950,000. 

3.0 2016 LED Streetlight Conversion (EMH.0012) $100,000 

The 2016-2020 Capital Plan contains funding for the 2016 LED Streetlight Conversion project in 
the amount of$1.7 Million. The project will replace existing HPS fixtures in the southwest 
quadrant of the City. The new fixtures are more energy efficient and last much longer than 
existing fixtures. Although the capital cost of the LED fixtures are more expensive, the energy 
and maintenance savings is estimated to provide a six year payback assuming increasing 
electricity costs and BC Hydro rebates. 

Updated detailed estimates obtained for this work project a total cost of $1.8 Million. To carry 
out this program as planned, additional funding in the amount of $100,000 is required. 

4.0 Dyke Construction - Reach 8 (ELD.0019) $250,000 

The 2016-2020 Capital Plan contains funding for work on Dyke Reach 8 in the amount of 
$2,250,000, including $150,000 of previously approved funding from 2016. The project is 
intended to improve flood protection and improve public access along the unpaved sections of 
previously constructed Fraser River foreshore dykes. 
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Results of Request for Proposals (RFP) for Engineering agreements have come back to the City 
and are higher than the estimated amount of $250,000; as the proposed successful RFP has a 
value of $352,000. To award the Engineering Agreement to proceed with design work, and 
include funding for city forces overhead, an additional $250,000 is required. 

RECOMMENDATON 

It is recommended that Council approve the capital expenditure of $1 ,385,000 for Infrastructure 
projects, as outlined in this report and that Council authorize staff to bring down a Capital 
Reserves Bylaw in the amount of $1,449,720 (inclusive of GST) to finance the capital programs 
as outlined in this report. 

( ;I 
,,--~:n ~s, P. Eng., MBA 

"'DIRECTOR ENGINEERING 

FY/cp 

Copied: City Manager 
Director Finance 
City Solicitor 
Purchasing Manager 


