



Item
Meeting 2015 Jun 22

COUNCIL REPORT

TO: CITY MANAGER **DATE:** 2015 June 17

FROM: DIRECTOR FINANCE **FILE:** 5820 20
Reference: 156-11/14

SUBJECT: **CONTRACT AMENDMENT – E34/2014**
CIVIL ENGINEERING AND CONSTRUCTION SERVICES

PURPOSE: To obtain Council approval for a contract amendment for engineering design and construction services related to the Hastings Street Infrastructure Renewal Project.

RECOMMENDATION:

1. **THAT** Council approve a contract amendment of \$41,947.50 to Parsons Inc., for a total cost of \$263,256.00 including GST in the amount of \$11,752.50 for work as outlined in this report.


REPORT

On 2015 January 14, the City Manager awarded a contract to Parsons Inc. for the engineering design and construction services relating to the 2015 Hastings Street Infrastructure Renewal – Madison Avenue to Gilmore Avenue Project (E34/2014) in the amount of \$221,308.50 including GST.

Through an onsite detailed assessment Parsons Inc. has subsequently identified an additional \$41,947.50 in costs to bring the total contract value to \$263,256.00 including GST of \$11,752.50. The additional work includes detailed design and construction services for resolving utility conflicts resulting from tight clearances and construction issues, as well as, the completion of storm sewer separation on Madison Avenue.

The recommended company Parsons Inc. has completed numerous contracts to the satisfaction of the City. Staff review indicates the company has the personnel and knowledge to successfully complete the work of this contract. The Director Engineering concurs with this recommendation.

Funding for this requirement is provided under Capital project EKA.0013 which is included in the 2015 – 2019 Financial Plan.


Denise Jorgenson
DIRECTOR FINANCE

GC:SC/ts

cc: Director Engineering